COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2018

ESTI MATE SUMVARY 16: 25: 05
CONTI D C22566 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 22566- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 119.5 DAYS TIVE ALLOW 130 WORK DAYS
I-70: EMERGENCY BRI DGE G 25-K PERCENT TIME:  91.92 ORI G TI ME ALLON 100 WORK DAYS
PRQJECT NO. FBRO705- 087
I-70: EMERGENCY BRI DGE G 25-K
NAME OF ROAD:
PRQIECT COUNTI ES: KI T CARSON
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COMPANY PAY PER OD ENDI NG 10/ 27/ 2018 DATE TI ME STARTED 04/27/2018
9002 N. MOORE RD. DATE LET 05/ 16/ 2018 DATE WORK BEGAN 04/ 27/2018
DATE AWARDED 05/11/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/30/2018 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791-5642 DATE NOTI CE TO PROCEED 04/27/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 5, 142, 445. 99 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMI: $  3,928,195.00 NON- PARTI CI PATI NG 4,706, 783. 00 1, 289, 615. 01
PERCENT COMPLETE: 91. 53% TOTAL EARNI NGS 4,706, 783. 00 1,289, 615. 01
FUNDS AVAI LABLE: $ 435,662.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,706, 783. 00 1, 289, 615. 01
TOTAL CLAI MS: $ 0.00 RETAI NAGE -58,922.93 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4, 647, 860. 07 1, 289, 615. 01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4, 647, 860. 07 1, 289, 615. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 289, 615. 01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0001

0002

0003

0004

0005

0010

0011

0015

0020

0025

0030

201- 00000

202- 00010

202- 00090

202- 00201

202- 00220

203- 00060

203- 01500

304- 06000

403- 34841

411- 10255

606- 00301

ROADWAY

C22566
22566- BI D
FBRO705- 087
| TEM
DESCRI PTI ON
Clear and Grub CO #2

Rem Tree CO #2

Rem Del i neator CO #2

Rem Curb CO #2 Type 6 Asph

Renoval

of Asphalt Mat

Enmbanknent

Mat eri al

(Conpl ete In Place)

Bl adi ng CO #2

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Emul sified Asphal t

(Sl ow Setting)

Guardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000

12, 000. 00000

LF

SY

HOUR

TON

TON

LF

5. 000

450. 00000

21.000

9. 00000

0. 000

8. 50000

0. 000

3. 00000

0. 000

19. 00000

5. 000

135. 00000

5, 556. 060

40. 00000

0. 000

115. 00000

680. 000

3. 00000

2,183. 000

45. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

5. 000
0. 000
5. 000

21. 000
0. 000
21.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.500
0. 000
4.500

4,176. 330
1,379.730
5, 556. 060

0. 000
0. 000
0. 000

0. 000
680. 000
680. 000

0. 000
2,183. 000
2,183. 000

Page 2

ESTI MATE RUN 10/ 30/ 2018

55, 189

2,040

98, 235

.00

.00

.00

.00

.00

.00

.00

20

.00

00

00

16: 25: 05

AMOUNT

12, 000

2,250

189.

607.

222,242

2,040

98, 235

00

00

00

.00

.00

.00

50

40

.00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0035 606-01340

0040

606- 01370

0045

606- 01385

0050

606- 02005

0055

630- 00000

0060

630- 00007

0065

630- 00012

0070

630- 80002

0075

630- 80335

0080

630- 80341

0085 630-80342

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON

End Anchorage Type 3D

Transition Type 3G

Transition Type 3J

End Anchorage (Fl ared)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

8. 000

EACH
1, 500. 00000
4. 000

EACH
3, 300. 00000
0. 000

EACH
1, 300. 00000
2.000

EACH
3, 600. 00000
1, 420. 000

HOUR
31. 00000
55. 000

DAY
175. 00000
130. 000

DAY
910. 00000
8. 000

EACH
4, 100. 00000
18. 000

EACH
60. 00000
97.000

EACH
41. 00000
92. 000

EACH

52. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 418.

32.
20.
52.

87.
36.
123.

48.
38.
87.

46.
36.
82.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 250
481.

000
250

000
000
000

000
000
000

. 000
. 200
. 200

. 000
. 200
16.

200

500
800
300

000
800
800

Page 3

ESTI MATE RUN 10/ 30/ 2018

12, 000.

13, 200.

7, 200.

14, 911.

3, 500.

32, 760.

13, 120.

432.

1, 590.

1,913.

00

00

.00

00

00

00

00

00

80

60

16: 25: 05

AMOUNT

12, 000.

13, 200.

7, 200.

43, 965.

9, 100.

111, 930.

29, 520.

972.

3, 579.

4, 305.

00

00

.00

00

75

00

00

00

00

30

60



CONTI D

CAT NO0200

0090

0095

0100

0105

0110

0115

0120

0125

0130

0135

0140

630- 80343

630- 80355

630- 80360

630-80370

630- 80380

630- 80393

700- 70010

700- 70033

700- 70035

700- 70100

700- 70380

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size O

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Concrete Barrier (Tenporary)

*Traffic Cone

*Stackabl e Vertical Panels

F/ A M nor Contract Revisions

F/ A Vi deo Tapi ng

F/ A UTILITIES

F/ A Rel ocate WEATHER STATI ON AND CAMERAS

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

27.000

EACH
60. 00000
4. 000

EACH
2, 500. 00000
100. 000

EACH
25. 00000
1, 553. 000

LF

40. 00000
175. 000

EACH
12. 00000
100. 000

EACH
23. 42000
9, 900. 000

FA
1. 00000
4, 400. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

13. 500
10. 800
24.300

2.000
1.600
3. 600

49. 500
39. 600
89. 100

776.500
621. 200
1,397.700

87.500
70. 000
157. 500

50. 000
40. 000
90. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 30/ 2018

648.

4,000

990.

24, 848

840.

936.

00

00

80

.00

.00

.00

.00

.00

16: 25: 05

AMOUNT

1, 458.

9, 000

2,227

55, 908

1, 890.

2,107

00

00

50

00

00

80

.00

.00

.00

.00

.00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22566- Bl D
PRQIECT FBR0705- 087 ESTI MATE NO 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0235 208-00045 Conc Washout Str CO #2 2.000
EACH
1, 800. 00000
0240 208-00105 Renoval and Disposal of Sedi ment (Equip) CO #2 25. 000
HOUR
118. 00000
0245 208-00106 Sweepi ng (Sedi nent Renopval) CO #2 4.000
HOUR
225. 00000
0250 630-80344 Const Traf Sign (Spec) CO #2 184. 000
SF
27.72000
0255 630- 80358 Fl ash Arrow Panel (C Ty) CO #2 2.000
EACH
2,200. 00000
0260 630-80364  Drum Channel Dev (Light) (SB) CO #2 106. 000
EACH
42. 00000
0265 630-85041 Mobi | e Attenuator CO #2 60. 000
DAY
750. 00000
0270 202-00220 Rem Asphalt Mat CO #3 5,112. 000
SY
5. 50000
0275 203- 00060 Enb Matl (CIP) CO #3 19, 075. 000
CcY
24. 65000
0295 700-70034 F/A Erosion Log Type 1 (12- Inch) CO #3 0. 000
F A
1. 00000
0300 208-00035 Aggregate Bag CO #3 48. 000
LF

7.25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

15. 000
6. 000
21. 000

0. 000
4.000
4.000

92. 000
73. 600
. 600

1. 000
0. 800
1.800

53. 000
42.400
95. 400

51. 000
5. 000
56. 000

3, 840. 000
. 000

4,476.000

16, 000. 000
000
000

2,079.
18, 079

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000
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ESTI MATE RUN 10/ 30/ 2018

708.

900.

2,040

1, 760.

1, 780.

3,750

3,498

51, 247

.00

00

80

00

00

35

.00

.00

16: 25: 05

AMOUNT

3, 600

2,478

900.

4,590

3, 960

4, 006

42, 000

24,618

445, 647

348.

00

00

00

43

00

80

00

00

35

.00

00



CONTI D

ROADWAY

CAT NO0200

0305 208-00075

0310

208- 00207

0320

212-00006

0325

212-00032

0330

213-00012

0335

216- 00201

0340

216- 00301

0350

403- 00720

0355

403- 34751

0370

507- 00400

0380 609-60011

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON

Pre-fab Vehicle Track Pad CO #3

CO #3

Er osi on Control

Managenent

Seedi ng (Native) CO #3

Soi |

Condi tioning CO #3

CO #3

Spray-on Mul ch Bl anket

Soil Reten Blanket (S-C)(BioD C 1) 1) CO #3

Turf Reinf Mat

(A 1) cO#3

HMA (Pat ching) (Asph) CO #3

HVA (G SX) (75) (PG 64-28) CO #3

Bitum S and D Pave (Asph) CO #3

Curb Ty 6 M CO #3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
800. 00000
15. 000
DAY
300. 00000
6. 200
ACRE
650. 00000
6. 200
ACRE
3, 990. 00000
0. 600
ACRE
3, 840. 00000
19, 570. 000
sy
3. 50000
18, 785. 000
5%
7. 45000
221. 810
TON
267. 67000
2, 645. 340
TON
135. 00000
4. 990
TON
267. 67000
119. 000
LF

33. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

7.000
4. 000
11.000

0. 600
2.400
3. 000

0. 600
2.400
3. 000

0. 000
0. 000
0. 000

3, 146. 000
11, 429

14,575

000
000

3, 146.
8, 023.
11, 169

000
000
000

17. 600
204.
. 810

210

0. 000
2, 645. 340
2, 645. 340

0. 000
4.990
4.990

0. 000
. 000
. 000
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ESTI MATE RUN 10/ 30/ 2018

1, 200.

1, 560.

9,576

40, 001.

59, 771.

54, 660

357, 120

1, 335.

3,927

.00

00

00

00

.00

50

35

89

90

67

00

16: 25: 05

AMOUNT

6, 400

3, 300

1, 950.

11,970

51,012

83, 209

59, 371.

357,120

1, 335.

3,927

00

00

00

00

.00

50

05

88

90

67

00



CONTI D

ROADWAY

CAT NO0200

0385 625-00001

0400 700-70100

0405 700-70016

0410 627-00008

0415 700-70018

0420 900- 00007

0425 900- 00007

0430 210-00810

0445 208-00103

0455 606- 02003

0460 613-00206

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON

Const Surveying (Hour) CO #3

F/ A Rel ocate Overhead El ec Line CO #3

F/ A Fuel Cost Adjustnment CO #3

Mbd Epoxy Pvnt Mg CO#3

F/ A Road Snmooth Incentive CO #3

Added Item (Each)/ Lanscapi ng Mob CO #3

Added Item (Each)/ Reset Sign Mb CO #3

Res Ground Sign CO #3

Renoval and Di sposal of Sedinment (Labor) CO#5 MCR Line

1

End Anchor (Nonflared) CO# 6

2 In Elec Cond (Bored) CO# 6

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

30. 000
HOUR
150. 00000

25, 079. 180
F A
1. 00000

419. 010

1. 00000

23. 000

210. 00000

0. 000

1. 00000

4.000
EACH
2, 000. 00000

3. 000
EACH
1, 450. 00000

26. 000

424. 00000

50. 000
HOUR
55. 00000

6. 000
EACH
3, 996. 00000

560. 000
LF
26.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

419. 010
0. 000
419. 010

0. 000
23.000
23.000

0. 000
0. 000
0. 000

2.000
2.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

30. 000
10. 500
40. 500

0. 000
6. 000
6. 000

0. 000
560. 000
560. 000

Page 7

ESTI MATE RUN 10/ 30/ 2018

4,830

4,000

577.

23,976

14,840

.00

.00

.00

00

.00

00

.00

.00

50

00

00

16: 25: 05

AMOUNT

2,850

419

4,830

8, 000

2,227

23,976

14, 840

00

.00

01

00

.00

00

.00

.00

50

00

00



CONTI D

ROADWAY

CAT NO0200

0470 615-00050

0475

627-30410

0480

700- 70025

0485

613- 00200

0490

900- 00007

0495

612- 00001

0500

203- 01597

0505

210- 00750

0510

700- 70034

0515

700- 70035

0525 700-70036

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON

Enb Prot Ty 5 CO# 6

Preform Thernopl astic Pvnt Mg (XS) CO# 6

F/ A Quality Incentive Pynt CO# 6

2 In Elec Cond CO# 6

Added Item (Each)/ Conduit Boring Mb CO# 6

Delin (Ty |) CO# 6

Pot hol i ng CO# 6

Res Light Standard CO# 6

F/ A Fence (Special) CO# 6

F/ A Restore CDOT El ectrical System CO# 6

F/A Rem A d Pier Foundations CO# 6

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
2, 700. 00000
120. 000
SF
20. 00000
0. 000
FA
1. 00000
700. 000
LF
26. 50000
1. 000
EACH
1, 300. 00000
44. 000
EACH
38. 00000
0. 000
HOUR
275. 00000
2.000
EACH
1, 760. 00000
70, 000. 000
FA
1. 00000
45, 000. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
4.000
4.000

0. 000
120. 000
120. 000

0. 000
- 30, 875.510
- 30, 875.510

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
44.000
44. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3, 840. 100
3, 840. 100

Page 8

ESTI MATE RUN 10/ 30/ 2018

10, 800

2,400

- 30, 875.

1,300

1,672

3,520

3, 840

00

00

51

.00

00

00

.00

00

.00

.00

16: 25: 05

AMOUNT

10, 800

2,400

- 30, 875.

1, 300

1,672

3,520

3, 840

00

00

51

.00

00

00

.00

00

.00

.00

10



CONTI D

ROADWAY

CAT NO0200

0535 900- 00006

CAT NO0300

0145 206- 00000

0150

206- 00100

0155

206- 00360

0159

502- 11274

0160

502-11274

0161

502- 00460

0162

900- 00012

0165

504- 03411

0170 515-00120

G 25-K

CURRENT AMT $ 2,174,845.52$

C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON
22566- Bl D
FBRO705- 087 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
Added Item (Dol lar)/ Overwei ght Load Adjustment CO#7 0. 000
DOL
1. 00000
CAT 0200
Structure Excavation 892. 000
cYy
23. 00000
Structure Backfill (O ass 1) 49. 000
cY
45. 00000
Mechani cal Rei nforcenment of Soil 0. 000
cY
24. 00000
Steel Pile (HP 12x74) CO #2 3, 346. 400
LF
86. 00000
Steel Piling (HP 12x74) 0. 000
LF
75. 00000
Pile Tip CO #2 46. 000
EACH
250. 00000
Added Item (Foot)/ CO #2 Pile Cut-off Adjustnent 287.500
LF
68. 80000
Retai ning Wal |l (Boul der) Concrete Retaining Wall (Pile 0. 000
& Laggi ng
SF
27.00000
Wat er proofi ng (Menbrane) 1, 282. 000
Sy

21. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
- 40. 000
- 40. 000

49.
. 000
49.

3, 346.
. 000
3, 346.

46.
. 000
46.

1,282
1,282

924,032.14 % 1, 807, 432

. 000
. 000
. 000

000

000

. 000
. 000
. 000

400

400

. 000
. 000
. 000

000

000

. 500
. 000
. 500

. 000
. 000
. 000

. 000

000
000

Page 9

ESTI MATE RUN 10/ 30/ 2018

16: 25: 05
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
-40. 00
-40. 00

0. 00
20,516

0. 00
2,205

0. 00
0

0. 00
287,790

0. 00
0

0. 00
11, 500

0. 00
19, 780

0. 00
0

26, 922. 00
26, 922

00

00

.00

40

.00

00

00

.00

00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22566- BI D ESTI MATE RUN 10/ 30/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO 0005 16: 25: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-K

0175 518-01004 Bri dge Expansion Device (0-4 I|nch) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0180 601-03040 *Concrete C ass D (Bridge) 504. 600 504. 600
cY 0. 000 0. 00
900. 00000 504. 600 454, 140. 00
0185 601-40300 Structural Concrete Coating 0. 000 0. 000
Sy 0. 000 0. 00
15. 00000 0. 000 0. 00
0189 602- 00000 Rei nf Steel CO #2 Pier Foundation 7,146. 000 7,146. 000
LB 0. 000 0. 00
1. 05000 7,146. 000 7,503. 30
0190 602-00020 *Reinforcing Steel (Epoxy Coated) 116, 576. 000 116, 576. 000
LB 0. 000 0. 00
1. 30000 116, 576. 000 151, 548. 80
0195 606-11030 *Bridge Rail Type 10M 605. 000 0. 000
LF 605. 000 121, 000. 00
200. 00000 605. 000 121, 000. 00
0200 613-00200 2 Inch Electrical Conduit 570. 000 570. 000
LF 0. 000 0. 00
20. 00000 570. 000 11, 400. 00
0205 618-00163 Prestressed Concrete | (BT63) 0. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0.00
0206 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") CO 10, 066. 000 10, 066. 000
#2
SF 0. 000 0. 00
70. 00000 10, 066. 000 704, 620. 00
0210 625-00000 *Construction Surveying 1. 000 0. 900
LS 0. 050 3, 250. 00
65, 000. 00000 0. 950 61, 750. 00
0215 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00

297, 735. 00000 1. 000 297, 735. 00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22566- BI D ESTI MATE RUN 10/ 30/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO 0005 16: 25: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-K

0280 206- 00065 Str Bkfl (FlowFill) CO #3 51. 000 51. 000
cY 0. 000 0. 00
275. 00000 51. 000 14, 025. 00
0285 206- 00066 Str Bkfl (FF Ash) CO #3 416. 600 416. 600
cY 0. 000 0. 00
140. 00000 416. 600 58, 324. 00
0290 206-00200 Str Bkfl (CL 2) CO #3 273. 000 273. 000
cY 0. 000 0. 00
32. 00000 273.000 8, 736. 00
0360 501-00200 Steel Sheet Pile (Ty Il) CO #3 9, 240. 000 9, 240. 000
SF 0. 000 0. 00
33. 50000 9, 240. 000 309, 540. 00
0365 507-00100 Conc S and D Pave (Reinf) CO #3 76. 300 76. 300
cY 0. 000 0. 00
705. 00000 76. 300 53, 791. 50
0375 518-01002 Br Expan Device (0-2 In) CO #3 87.000 87.000
LF 0. 000 0. 00
165. 00000 87. 000 14, 355. 00
0390 509-00000  Str Steel Wall Studs CO #3 140. 000 140. 000
LB 0. 000 0. 00
33. 50000 140. 000 4,690. 00
0435 515-00400 Concrete Seal er CO #3 549. 000 0. 000
SY 549. 000 9,514. 17
17. 33000 549. 000 9, 514. 17
0440 900- 00021 Added Item (Square Foot)/ CO #4 Sheet Pile Cut-Of f 107. 000 107. 000
Adj .
! SF 0. 000 0. 00
26. 80000 107. 000 2,867.60
0450 403-34751 HVA (G SX) (75) (PG 64-28) CO# 6 218.020 0. 000
TON 218. 020 29,432.70
135. 00000 218. 020 29,432.70
0520 700-70034 F/ A Fence CL (Spec) (36 Inch) CO# 6 65, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22566

PCN: 22566-BI D

PRQIECT FBRO705- 087

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 G 25-K

0530 601-03050

0540 502-00500

0545 900- 00007

CAT NO0400

0220 620-00002

0225 620-00012

0230 620-00020

Conc CL D (Wall) Co# 6

CJP Splice CO#8 MCR Line 2

Added |tem (Each)/ Deck Menmbrane Mob CO#9 MCR Line 3

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (d ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 10/ 30/ 2018

ESTI MATE NO: 0005 16: 25: 05
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______
175. 200 0. 000
cy 175. 200 165, 564. 00
945. 00000 175. 200 165, 564. 00
4.000 0. 000
EACH 4.000 8, 400. 00
2, 100. 00000 4. 000 8, 400. 00
1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0300  CURRENT AMT $ 2,927,400.47$%  365,582.87 $ 2, 859, 150. 47
1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
4.000 4.000
EACH 0. 000 0. 00
800. 00000 4.000 3, 200. 00
CAT 0400  CURRENT AMT $ 40, 200.00 $ 0.00$ 40, 200. 00
PROJECT TOTAL CURRENT AMI $ 5,142, 445.99$ 1,289, 615.01$ 4, 706, 783. 00



